
PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.III) DEPARTMENT

G.O.Rt.No.650.

Dated: 19-10-2023.

Read the following:-

1. G.O.Rt.No.59, PR&RD (Progs.II) Dept., dt.28.05.2018.
2. From the ENC,PR Lr.No.AEEVI/DEE-IV/APRRP/Package -30/CTR/2021, dt:05.07.2023

&&&

In the G.O. 1st read above, administrative sanction orders has been accorded for an amount of Rs.3575,93,93,000/- (Rupees Three thousand Five Hundred Seventy Five Crores Ninety Three Lakhs and Ninety Three Thousand only) in respect of 2440 total works i.e., 2428 road works and (12) Bridge works with a total length of 4825.66 KM for "Providing Connectivity to Unconnected Habitations of 250+ population .

No.51

AMARAVATI, SATURDAY, NOVEMBER 18, 2023

G.2077

2. In the reference 2nd read above, the Project Director & CE, PR, Vijayawada has submitted that the proposal for revised administrative sanction to the work Package No.30 /APRRP/ PRED/CTR/Roads/ 002, Consists of 76 road works in Chittoor and GD Nellore Constituencies in Chittoor District as per the Site conditions, changes in cost of individual works of the package occurred, which necessitates revised sanction for the package. The revised cost of the package is arrived to Rs.10924.00 lakhs as against the sanction amount of Rs.10965.00 lakhs. The comprehensive list of the works under this package which require Revised Administrative Sanction for an amount of Rs.10924.00 lakhs. The Revised Administrative Sanction now proposed is Rs.10924.00 lakhs , resulting a savings of Rs.41.00 lakhs. The deviation is mainly due to works deviations as per site requirement and due to change in mandatory previsions in respect of 34 works and savings in 25 works and he has requested to accord Revised Administrative sanction for the subject Package for an amount of Rs.10924.00 lakhs, as per the Annexure-I appended.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for Rs.10924.00 lakhs instead of Rs. 10965.00 lakhs for the above work Package No.30 /APRRP/ PRED/CTR/Roads/ 002, Consists of 76 road works in Chittoor and GD Nellore Constituencies in Chittoor District. The detailed list of works with work-wise estimate costs as per the Revised Administrative Sanction now accorded is **Annexed** to this order.

4. The Project Director & CE, PR, Andhra Pradesh, Vijayawada shall take further necessary action accordingly in the matter.

5. This order issues with the concurrence of Finance Department vide U.O.No.FIN01-PMU0EAP/2/2022-EAP, dated: 04-10-2023 .(C No:1761561)

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B.RAJSEKHAR
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Project Director & Chief Engineer
Panchayat Raj, Vijayawada.
The ENC, PR, Vijayawada, Andhra Pradesh.

P.T.O...

Panchayat Raj, Chittoor district:
OSD to Deputy C.M (PR&RD)
P.S. to Special Chief Secy., to Govt., PR&RD Dept.
SC/SF.

//FORWARDED BY ORDER//

B-Pugonpa Vaci
SECTION OFFICER